

**ORLEN Asphalt sp. z o.o.**  
**Park Zbiorników**

**Harmonogram remontu planowego**

**14.01.2015 r. ÷ 20.02.2015 r.**

Lp.	Wyszczególnienie zakresu remontu	styczeń															luty																												
		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	24	25	26	27
1	Zbiorniki słoju V-1602; V-022																																												
2	Rur. oparowe - prace przygot. do czyszcz.																																												
3	Zbiornik słoju V-023																																												
4	Ramie nalewczne X-016; X-017; X-018																																												
5	Ramie nalewczne X-011- X-015;X-019 - auto																																												
6	Ramie nalewczne X-055 - X-058- kolej																																												
7	Ramie nalewczne N-330;331;332;333 - auto																																												
8	Podgrzewacze E-201; E-202																																												
9	Wytapiarka																																												
10	Cyklony Y - 011; Y- 012																																												
11	Cyklony Y- 211; Y - 212																																												
12	Zbiorniki: Z-504, Z- 505, Z-506 + usterki																																												

18.08.2014 r.

Data